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No change in L34 and L3S.

Asphalt membrane around 70% complete on 1AA •anhole.

MaohoId 1BB has been primed inside and curing.

Concrete base for 42" sewer is complete through 1EE to within 30 foot
of 2AA aanhole.

Jumper fl is complete except for inside acid brick repairs in 2-B-2 and
2-D-2.

Laterals into ICC are encase and sewer froa BBV is fluated through to
existing sewer system.
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